

Deadlines 2019

A1
Master Data registration Tradesolution, phase 1
 • Sufficient to be assigned an EPD number



A2
Presentation for retail chain
 • Retail chain agreement form
 • Finished PRICAT message
 • Product samples
 • Proposed delisting
 • News summary (in some retail chains)
 • Proposed phase-in approach
 • Proposals for assortment codes

A3.1
Master Data registration Tradesolution, phase 2
 • Completion of data information according to defined information width on listed products

A4
Forecast
 • Pipeline fill
 • Consumer purchases
 • Campaigns

A4.1
Confirmation of delivery ability
 • Based on assortment conformation by retail chain
 • Suppliers delisting based on retail chains assortment decision



A6.1
Order confirmation
 • Wednesday U-3

	U-15	U-14	U-13	U-12	U-11	U-10	U-9	U-8	U-7	U-6	U-5	U-4	U-3	U-2	U-1	U0
L1 – February	26.10.18	02.11.18						14.12.18		11.01.19		25.01.19	29.01.19 - 30.01.19 - 01.02.19		15.02.19	18.02.19
L2 – May	18.01.19	25.01.19						01.03.19		15.03.19		29.03.19	02.04.19 - 03.04.19 - 05.04.19		26.04.19	29.04.19
L3 – September	10.05.19	16.05.19						28.06.19		09.08.19		23.08.19	27.08.19 - 28.08.19 - 30.08.19		13.09.19	16.09.19



A3
Feedback listing/main assortment
 • Assortment classification per profile chain
 • Delisted products
 • Confirmed input and phase method



A5
Develop planogram
 • Based on space management tool



A6
Order from Distributor
 • Tuesday U-3

A7
Decide launch time for notified delays
 • Friday U-3



A8
Submission of products for control measurement at Tradesolution's EPD Checkpoint
 • Friday U-3

A8.1
Submission of product images in Tradesolution's MediaStore
 • Friday U-3

A11
Sales start



A7.1
Decide launch time for unannounced delays

A10 / A10
Delivery to Retailer



Evaluation

- 8 weeks after sales start, the supply of news is evaluated
- The evaluation is seen in conjunction with the previous 2 news windows